



Brunswick Pipeline Southwest New Brunswick Community Liaison Committee

Agenda

Wednesday, September 10, 2008

6-8 p.m.

Vito's Restaurant, Hazen Avenue (Uptown) Saint John

1. Review of Agenda
2. Minutes of the July 30, 2008 meeting
3. Action Items from July 30, 2008 meeting
4. Project Progress Report (Roger Burton)
5. Updates - Rockwood Park and SJCLC Committees
6. TOUR: Visit the Milford site of the St. John River Pull-through of 1.3 km of pipe
7. Next Meeting

Upcoming Activities:

St. John River HDD	42" ream completed August 30, 2008
Overall	60% complete, of full 145 km route Schedule adjustment
Urban	Clearing, grading has begun at Galbraith gravel pit 70% complete in urban; key works are road boards/crossings
Rural	Grading and trenching work is slow Trenching, welding and laying in is caught up to trenching

Brunswick Pipeline Contacts:

Roger Burton, Manager, Engineering
Brunswick Pipeline
Co-Chair for Brunswick Pipeline
roger.burton@emera.com
Office: 902 428-6668
Cell: 902 220-5480

Community Co-Chair:

Peter Fenety
94 Queen Street,
St. Andrews NB E3B 1C6
geolcons@nb.sympatico.ca
506 529-1084

Contact: Susan Harris

Community Relations Manager, Brunswick Pipeline
40 Wellington Row, 2nd Floor, Saint John, NB E2L 3H3
Office: 506 693-4214
Cell: 506 654-3065
susan.harris@emera.com