



**Brunswick Pipeline Southwest New Brunswick
Community Liaison Committee**

Agenda

Wednesday, October 8, 2008

6-8 p.m.

Silver King Restaurant, Main Street, Black's Harbour

1. Review of Agenda
2. Minutes of the September 10, 2008 meeting
3. Action Items from September 10, 2008 meeting
4. Project Progress Report (Roger Burton)
5. Updates - Rockwood Park and SJCLC Committees
6. PRESENTATIONS:
 - i) River Crossings/Methods (Tara Lakeman, Lead Environmental Inspector)
 - ii)
7. Discussion – Possible suspension of meetings until spring/summer 2009
8. Other
 - i) Copies of video of St. John River 1.3 km of Pipe Pull-through
9. Next Meeting

Upcoming Activities:

St. John River HDD

Pull-through complete, testing under way

Overall

65% complete, of full 145 km route

Urban

Clearing, grading has begun at Galbraith gravel pit

80% complete in urban; key works are road boards/crossings

Rural

Grading and ditching work is slow

Welding and lowering in continue, but are held up by grading and ditching

Brunswick Pipeline Contacts:

Roger Burton, Manager, Engineering

Brunswick Pipeline

Co-Chair for Brunswick Pipeline

roger.burton@emera.com

Office: 902 428-6668

Cell: 902 220-5480

Community Co-Chair:

Peter Fenety

94 Queen Street,

St. Andrews NB E3B 1C6

geolcons@nb.sympatico.ca

506 529-1084

Contact: Susan Harris

Community Relations Manager, Brunswick Pipeline

40 Wellington Row, 2nd Floor, Saint John, NB E2L 3H3

Office: 506 693-4214

Cell: 506 654-3065

susan.harris@emera.com